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B U D G E T Y E A R 2016--17 

ORG CODE: 0250 COBCP NO: 16-91-04 PRIORITY: 04 PROJECT ID: 0000119 

A. PURPOSE OF THE PROJECT: 

A. 1. Proiect Background. 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public: 

• Replace the unsafe and physically deficient court-occupied space in the 
Historic Courthouse, the Washington Street Branch, and the leased Jury 
Assembly Room. 

• Create a modem, secure courthouse—to benefit all Tuolumne County 
residents—for centralized calendars and for the provisions of basic 
services heretofore not provided to county residents due to space 
restrictions. 

The Tuolumne Superior Court facilities have significant security problems, many 
physical problems, numerous deficiencies with Americans with Disabilities Act 
(ADA) accessibility that prevent the court from operating in a safe and efficient 
manner. The existing court facilities poorly serve the needs of the county and 
hinder the superior court's ability to provide services to the county residents. 

A.2. Facilities Replaced bv This Proiect. 

Three existing facilities are affected by this project, and will be vacated once the 
new court facility is complete. The existing facilities are listed in Table 1. 

T A B L E 1 

Facilities Affected bv Construction of New Courthouse 

Number of Existing Courtrooms 
Facility/Location Affected by this Project 

Historic Courthouse 
41 W. Yancy 3 
Sonora, CA 95370 

Washington Street Branch 
60 N . Washington St. 2 
Sonora, CA 95370 

Jury Assembly Room 
39 N . Washington St. 0 
Sonora, CA 95370 

Total 5 
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A.3. Judicial Positions. 

Current and projected Judicial Position Equivalents (JPEs)' determines the 
number of courtrooms needed for this project. The table below provides 
information used to determine the need for this project, which includes five 
existing JPEs. As shown, this project does not include any new judgeships in 
either Assembly Bill (AB) 159 (Ch. 722, Statutes of 2007)—which are authorized 
but unfunded—or the last group of 50 unauthorized and unfunded judgeships. 

T A B L E 2 

Current JPEs (Including Proposed New Judgeships) 

Proposed Last Basis for 
Location Current JPEs A B 159 50 Proposed Project 

Historic Courthouse 2.8 0 0 

Washington Street Branch 2,0 0 0 

Countywide 4.8 0 0 5 

A.4. Funding Back.ground. 

In FY 2009-10, per Chapter 10, Statutes of 2009 (SB 12, 2X), $2,252 million was 
appropriated for Acquisition and $3,188 million for Preliminary Plans. On June 
30, 2012, the $3,188 million for Preliminary Plans reverted. In FY 2012-13 
$0,655 million in Acquisition Phase savings was returned to the Immediate and 
Critical Needs Account. The FY 2011-12 Budget Act appropriated $4,268 million 
for Working Drawings and the funding reverted on June 30, 2012. After a two-
year pause to the project due to a redirection of resources from the ICNA, and 
after incorporating reductions to the project requested by the Court Facilities 
Advisory Committee Cost Reduction Subcommittee, funding of $3,049 million 
was appropriated for the Preliminary Plans phase in the FY 2014-15 Budget Act. 
Working Drawings phase funding of $4,066 million was appropriated in the FY 
2015-16 Budget Act. 

' JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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A.5. Continuation Phase Proposal. 

This proposal requests approval to secure funding to begin the Construction phase 
of the project. The Site Acquisition phase was completed in April 2012. 
Preliminary Plans were delayed two years due to a redirection of resources from 
the Immediate and Critical Needs Account (ICNA). The Working Drawings phase 
is scheduled to begin in December 2015 and Construction is scheduled to begin in 
July 2017 once bonds have been sold. 

A.6. Construction Cost Reduction Subcommittee. 

This project underwent a pre-design review by the Courthouse Cost Reduction 
Subcommittee (CCRS) in January 2014. The CCRS directed the project team to 
make changes to some program elements of the building. These changes were 
reflected in the FY 2014-15 COBCP in an update to the BCSF and cost estimate. 
The project was reviewed by the CCRS at the 100 percent schematic design phase 
in May 2015. This project will also be subject to a CCRS design review at 50 
percent design development and 100 percent design development during the 
Preliminary Plans phase. 

A.7. Summary of Budget Adjustments (in thousands). 

The table below provides an oveiwiew of all project cost estimate adjustments 
included in this proposal, including escalation to the mid-point of construction. 

Phase (S in thousands) Current Estimate Revised Estimate Net Change 

Acquisition S 1,597 S 1,597 $ 

Preliminary Plans s 3,049 s 3,049 S 

Working Drawings s 4.066 s 4,066 S 

Construction s 56,693 s 55.445 S (1,248) 

Total Budget s 65,405 s 64.157 $ (1,248) 

B. R E L A T I O N S H I P T O T H E S T R A T E G I C P L A N 

The Judicial Council, as the policymaking body for the judicial branch, has the following 
responsibilities and authorities with regard to court facilities, in addition to any other 
responsibilities or authorities established by law: 

(DF-151 Rev 06/12) 
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• Exercise full responsibility, jurisdiction, control, and authority as an owner would 
have over trial court facilities whose title is held by the state, including, but not 
limited to, the acquisition and development of facilities; 

• Exercise the full range of policymaking authority over trial court facilities, 
including, but not limited to, planning, construction, acquisition, and operation, to 
the extent not expressly otherwise limited by law; 

• Establish policies, procedures, and guidelines for ensuring that the courts have 
adequate and sufficient facilities, including, but not limited to, facilities planning, 
acquisition, constmction, design, operation, and maintenance; 

• Allocate appropriated funds for court facilities maintenance and constmction; 

• Prepare funding requests for court facility construction, repaii", and maintenance; 

• Implement the design, bid, award, and construction of all court construction 
projects, except as delegated to others; and 

• Provide for capital outlay projects that may be built with funds appropriated or 
otherwise available for these purposes according to an approved five-year and 
master plan for each court. 

The provision of this capital outlay request is directly related to the Judicial Council's 
strategic plan Goal V I : "Branch-wide Infrastmcture for Service Excellence." By 
providing the trial courts with the facilities required to cany out the Judiciary's 
constitutional functions, the proposed project immediately addresses this goal, but it 
would further all of the Council's goals. The proposed project supports the Judicial 
Council's commitment to Coal I : "Access, Faimess, and Diversity" and Coal IV: 
"Enhancing the Quality of Service and Justice" provided to the public. 

C . A L T E R N A T I V E S : 

C.l . Approve the constmction of a new courthouse. 

Advantages: 

• This option provides a new, modem, and secure courthouse replacing 
operations from the Historic Courthouse, Washington Street Branch, and 
Jury Assembly Room. 
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• This option enhances the court's ability to serve the public, centralize 
court services, and enhance court services. 

• This project is ranked in the Critical Need priority group in the Trial Court 
Five-Year Infrastructure Plan adopted by the Judicial Council in 2008, and 
consequently is one of the highest priority trial court capital-outlay 
projects for the judicial branch. 

C.2. Defer this project. 

Advantages: 

• This alternative has no advantages. 

Disadvantages: 

• This is an urgently needed project; delay wil l not allow the court to move 
from existing facilities that do not provide proper security, are 
overcrowded, and are in deteriorating physical condition. Delay of this 
project also eliminates the ability to consolidate existing court operations 
for enhanced public service and staff efficiency. 

D. R E C O M M E N D E D S O L U T I O N : 

1. Which alternative and why? 

The recommended option is Alternative 1, constmction of a new courthouse. This 
option provides the best solution for meeting the court facility needs for the 
County ofTuolumne. 

2. Detail scope description. 

The proposed project includes the design and construction of a New Sonora 
Courthouse for the Superior Court of Califomia, County ofTuolumne. The 
project replaces the existing Historic Courthouse, the Washington Street Branch, 
and the Jury Assembly Room and will include five courtrooms, court support 
space for court administration, court clerk, court security operations and holding, 
and building support space. Secure parking spaces wil l be located at the basement 
level and parking spaces for staff, visitors, and jurors wil l be located in an 
adjacent surface parking lot. 

The proposed new building will be approximately 61,537 BCSF. 
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A 4.40 acre site was purchased to accommodate the new courthouse. It is in 
Sonora adjacent to a site where the county is planning to create a Justice Center 
with a jail, a juvenile detention center, and offices for the district attorney, police 
department, probation, and sheriff. . 

3. Basis for cost infonnation. 

Estimated total project costs are based on the updated space program and updated 
cost estimate. 

4. Factors/benefits for recommended solution other than the least expensive 
altemative. 

The recommended option is Alternate 1: Constiuct a New Courthouse. This 
option provides the best solution for meeting the court facility needs for 
Tuolumne County. 

• This project replaces the unsafe and physically deficient court-occupied 
space in the Historic Courthouse, the Washington Street Branch, and the 
leased Jury Assembly Room. 

• This project creates a modem, secure courthouse—to benefit all Tuolumne 
County residents—for centralized calendars and for the provisions of basic 
services heretofore not provided to county residents due to space 
restrictions. 

• This project is ranked in the Critical Need priority group in the Trial Court 
Five-Year Infrastructure Plan adopted by the Judicial Council in 2008, and 
consequently is one of the highest priority trial court capital-outlay 
projects for the judicial branch. 

5. Complete description of impact on support budget. 

Impact on the trial court and the Judicial Council's support budgets for FY 2016-
2017 will not be material. It is anticipated that this project will impact the Judicial 
Council and the trial court support budgets in fiscal years beyond the current year 
as certain one-time costs, lease or financing payments, and ongoing costs are 
incurred. In the long term, a new facility will be more efficient to operate due to 
improved systems and use of space. This will result in lower operating costs i f 
reviewed incrementally. Any operational cost savings that i-esult from the new 
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facility will be redirected to offset the ongoing facility operational costs of the 
new courthouse. 

The county facility payments established pursuant to Government Code Section 
70353 with the transfer of each county facility replaced by this project will be 
used to offset ongoing facilities operations and maintenance costs of the new 
facility. 

6. Identify and explain any project risks. 

Any construction project carries risk of increased scope due to discovery of 
unknown subsurface site conditions throughout the design and construction 
process that can alter the projected construction cost. These risks can be mitigated 
or minimized by concurrently developing a prioritized itemization of project 
features that can be reduced in scope, alternatively approached, or eliminated 
without affecting the building functionality. The list should be updated at the 
completion of each stage of the design process in connection with the preparation 
and review of the updated estimates. Some risk is inherent with transfer of real 
property from one entity to another, regarding schedule and ancillary 
appropriation timing for funds. Risk is always inherent in the construction and 
ownership of real property and improvements. Standard risk management 
procedures are used to control and/or delegate these risks. 

The risks associated with not developing a replacement court facility, as these 
facilities are going to transfer to the state, are equally compelling. Given the 
existing physical conditions, and practical limitations of improving the existing 
facilities, these facilities will generate liabilities for the state the longer they 
remain unaddressed. 

7. List requested interdepartmental coordination and/or special project approval 
(including mandatory reviews and approvals, e.g. technology proposals). 

Inter-agency cooperation will be required among state, county, and local 
jurisdictional authorities for successful completion of this new courthouse. The 
project has been reviewed and approved by the Public Works Board at the site 
selection phase and the site acquisition phase, and will be reviewed at the 
preliminary plans phase. The working drawings wil l be reviewed by the State Fire 
Marshal for fire/life/safety, the Board of Community Con-ections for compliance 
with corrections standards, and Division of State Architect for accessibility. 
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E. C O N S I S T E N C Y W I T H G O V E R N M E N T C O D E S E C T I O N 6 5 0 4 1 . 1 : 

1. Does the recommended solution (project) promote infill development by 
rehabilitating existing infrastructure and how? Explain. 

The recommended solution does not include the rehabilitation of existing 
infrastructure. 

2. Does the project improve the protection of environmental and agricultural 
resources by protecting and preserving the state's most valuable natural 
resources? Explain. 

The branch is committed to selecting sites with no or minimal impact to these 
resources by utilizing previously developed land with existing infrastructure. The 
Project Advisory Group detennined that there were no previously developed sites 
that were suitable for this project. The site selected will ultimately be a portion of 
a countywide law and justice center campus. This project went through a 
thorough and responsible CEQA process. 

3. Does the project encourage efficient development patterns by ensuring that 
infrastructure associated with development, other than infill, support efficient use 
of land and is appropriately planned for growth? Explain 

The Judicial Council, in conjunction with the Project Advisory Group, developed 
site selection criteria that addressed proximity to public transportation, availability 
of existing infrastructure, and proximity and relationship to other land uses and 
current development patterns. Future growth is being considered in relation to 
future onsite expansion capabilities during the design phase. 

The Project Advisory Group consists of representatives from the local court, the 
county (including personnel from county administration, district attorney, public 
defender, sheriff, probation department, etc.), the city (including personnel from 
city management, planning, and redevelopment agency), the local community, 
and local Bar Association. 
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H 1 > U I \  C X U J N C . M L 

Project Cost Summai-y 

2 Tuolumne - New Sonora Courthouse New Capital Outlay 
3 Dale Estimated: 6'10/2015 
4 Prepared by: L. Stephens 
5 Location: Tuolumne 
6 Project ID: oonoi10 CCCI (Cost Estimate Basis): 5296 Apr-09 
7 Site - Building ID: 55-DI CCCI (Basis for Adjustment): 6055 Jul-15 
8 JCC Project Manager: L. Hinton Construction Start: 7'] 2017 
9 JCC Planner: Construction End: 11/1 2019 

10 Project Description: 

New courthouse building to be occupied by the Superior Court of Califomia. County ofTuolumne. The proposed project wil l be 
located on an approximately 4.40 acre site in Sonora. The new courthouse is estimated to be approximately 61.537 building gross 
square feet (BGSF) in area with 5 courtrooms. Parking for the facility wi l l be on a surface parking lot. Secure spaces for judicial officers 
wil l be provided at the basement level. CM at Ri.sk is the project dcliveiy niclliod expected for this project. 

13 

14 

Cost E.stimate U N I T Cost Quantity Cost Remarks 

15 Construction Costs 
16 

17 Orr Site Impro\s 1 LS $166,990 

18 

19 Siic Oc\clopiiK-nl 

20 Site Preptiniiititi S8.68 sC 191.2:x sf S 1,659.859 

21 Sue l inpro\eincnis includes Parking SI I . I N sf I9I .22S sf S2.120.719 

22 Surlacc Loading Area. Vehicle Sally Port N A 

23 Below (irade I..OiJding/Ser\e Area S24i).9(> . si' 1.27S sf S319,449 

24 Site Ul i i i i ies (Mechanical and Lleeirieal) S.I. 16 si' 191.228 sf 5604,280 

25 Site Sociirit} N A 

26 (Jther Site ConslrLiclion N ' A 

27 

28 Parking 

29 Snrfacc Parking N / A /si" sf 

30 SecLiJc Surface Parking N ' A 

31 

32 Bui lding Construction 

33 Superstructure and Shell ' $178.29 si" 61,5.37 sf S 10.971.432 

34 Interiors S124.56 sf 61.5.37 sf $7,665,049 

35 Bquipmem and Vertical Transportation S66 .5i 'sf 61.537 sf 54,092.826 

36 Mechanical and Lleeirieal SI7.3..37 ,'sf 61.537 sf S 10.668.670 

37 insurance Sa\" -S765.385 

l.'nallocated Reduction ' •S765.385 

38 I naiiocated Reduc i io i r -S3.826.927 
39 
40 Construction Cost Subtotal 532,911.575 

41 

42 Miscellaneous Construction Costs 
43 Luiniture. Lixtures & F.quipmeni S4.3.I10 sf 61,537 sf $2.646.091 

44 Data. Conuminications & Security SI 7,0(1 sf 61.537 sf Sl.046.129 

45 

46 Miscellaneous Construction Cost Subtotal 53,692,220 

47 

48 Estimated Total Current Construction Costs 536,60.3,795 

Adji is l CCCI from 5296 to 6055 $5,245,899 

Market Condioons 38 months •a 0(10°, . SO 

Lsealatiuii to Slarl o f Conslrueluin 24 nionlhs UI 0.42% 54.218.449 

Bscalalion to Midpo in i 14 months UI 0.42%, 52,708.807 

Conl i i iacncj ( Including Escalj lmns) 5.0t)°',> S2.43S..S47 

Redirect Insurance Budget to "Other Project Costs"" -Sl.()42.(>07 

E s t i m a t e d T o t a l C o n s t r u c t i o n C o s t 550,173,189 

Footnotes: 

1) Bu i ld ing gross square fooiagc (BGSF) reduced from 66,724 In 61.537 per holding ceil metric adopied by CCRS December 2013. BGSF includes square 

footage reduction per .lanuary 2014 f C R S direciion. 

2) Insurance sa\: per i3ec. 20)1 .ludteial C't>uncil direci ion. reduce eunslriielion hard costs budget by 2".i, o l ' FV1 1-12 Const ruction Cost Budget, 

3) Fi ial iucaied Reduction', per Dee. 2011 Judicial Council iccomniendaiions. reduce construction hard cost.s budget b> 2"o o f h Y l 1-12 Construction Cost budget. 

4) l.Tiallocaied Reduction', per .April 2012 Judicial Counci l dneci ion, project is a [Jemonstration Piojeci. reduce eonstruction hard costs budget b) cuinutame 

14% o f F Y l 1-12 Construction Cost budget. 

5) Insurance budget, estimated at 2,25 percent lor Ouner Controlled Insurance Program "OCIP" moved to "Otliei' Project Costs", estimated cost based upon 

Consiruetion Cost Subtotal, Fi-JtF, Data, Comm. <V Security, C C C I . and escalation. 
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; O F O A L I F O R N I A 
„ . . . S u m m a r v ol" Costs by Phase S u m m a r v ol" Costs by Phase 

2 Tuolumne - New Sonora Courthouse 
3 

4 

5 

6 

7 

New Capital Outlay 

Location: Tuolumne 
Project I D : 0 0 0 0 1 1 9 

Si t e -Bu i ld ing ID; 55-01 
JCC Project Manager: L. Hinton 

Date Estitnaled 
Prepared by 

CCCI (Cost Estimate Basis) 
CCCI (Basis for Adjustment) 

Construction Start 
Construction End 

6/10/2015 
L. Stephens 
5296 
6055 
7/1/2017 
ITT .'2019 

Apr-09 
Jul-15 

10 E s t i m a t e d P r o j e c t C o s t b y P h a s e S t u d y A c q u i s i t i o n P r e l i m i n a r y W o r k i n g C o n s t r u c t i o n T o t a l s 

11 ( $ O O O ' s ) P l a n s D r a w i n g s 

12 ( S ) ( A ) ( P ) ( W ) ( C ) 

13 C o n s t r u c t i o n C o s t s 

14 Cons i rue t ion Costs (sec p r io r page for de ta i l ) S36.604 $36 ,604 

15 A d j u s i CC C I S5.246 $5 ,246 

16 M a r k e t Cond i t i ons SO SO 

17 bsca la l ion to Start o f C o n s t r u c t i o n S4 ,2 I8 $4 ,218 

18 Escala t ion to M i d p o i n t S2,709 S2,709 

19 Con t ingency S2,439 $2 ,439 

20 Redirect Insurance Budget to "Other Project Costs" -SI .043 -SI ,043 

21 C o n s t r u c t i o n Cos t s Subtotal so so $0 SO $50,173 $50 ,173 

22 A r c h i t e c t u r a l a n d E n g i n e e r i n g 

23 A & B Design Services S J I S S I . 9 6 7 S2,245 $1,046 $5,576 

24 Con St rue ti on In spec 11 on SO SO 

25 B i d A d v e r t i s i n g , P r i n t i n g and M a i l i n g S I 31 S131 

26 A & E Fees Subtota l so S 3 I 8 $1,967 $2,375 $1 ,046 $5 ,706 

27 S i t e A c q u i s i t i o n 

28 Purchase Price S803 S8()3 

29 Site Acquis i t ion Subtota l so $803 SO $ 0 $0 $803 

30 O t h e r P r o j e c t C o s t s 

31 spec ia l Consul tants SO S75 SI 63 S21S S456 

32 Geotechniea l Services & Land Su rvey ing SO $123 S65 $174 S362 

33 Program and Project Management S155 S3 00 S554 S654 S I . 6 6 3 

34 Mate r ia l s T est ing Labora to ry SO S 2 i 8 S218 

35 Inspect ion Services S50 S436 S486 

36 C o m m i s s i o n i n g S56 S131 S I31 S3 I S 

37 Constructi(tn Management D I R SO SI 63 S245 $872 S I , 2 8 0 

38 C E Q A . Due D i l i g e n c e ' M i t i g a t i o n Documen ta t i on Invest, SI 53 S75 S17 SO S245 

39 Propenv' • T i t l e .' Esc row Appra i sa l s S73 S73 

40 Site A c q u i s i t i o n Reloca t ion BeneEls SO SO 

41 Legal Services so $0 

42 Peer R e v i e w S50 S59 $109 

43 Cons t ruc t ib i l i t y .A ' a luc Rc\w ssn S50 $100 

44 M i n i m u m Code Review S l ! 8 $1 18 

45 M o v i n g and Reloca t ion Expenses SO 

46 Plan C h e c k i n g S32 S289 S57 S378 

47 Post-Occupanc\  Eva lua t ion S96 $96 

48 U t i l i t y ConncciionsT-eeS ' 'OCTP' 'Othcr ' S9.5 SI 08 S I , 3 7 0 S I . 5 7 3 

49 O t h e r P r o j e c t Cos t s Subtotal $0 S476 $1,082 $1 ,691 $4 ,226 $7,475 

50 SO 

51 A & E Fees plus O t h e r P r o j e c t Cos t s Subtotal so $1,597 S3,049 $4 ,066 $5,272 S I 3 ,984 

52 SO 

53 T o t a l E s t i m a t e d P r o j e c t C o s t s so $1,597 $3 ,049 S4,066 $55,445 S64,157 

54 

55 Less Lands T ransferred -S I .597 -53.049 -S4.646 

56 Less Luiids A v a i l a b l e not Transferred SO 

57 CaiTvover 

58 B a l a n c e of F u n d s R e q u i r e d SO SO S4.066 $55,445 S.59,511 

59 

60 Footnotes: 

61 1) O C I P Budget . idded to "Other Projecl Costs" i S l . 0 4 3 m | . 



U h l i l A I ( t U ' N l I I 
f i l - ( \  I K 1 R N 1 A 

C/ipiiai ()ull;!\ C iist. funding, and Schedule Summan' 

D a l e E s t i m a t e d : 6 - 1 0 ' 2 0 1 5 

P repa red by : L . S tephens 

E s t i m a t e C C C I : 5 2 % 

Pro jee ted C C C I : 6 0 5 5 

C o n s t r u c t i o n Star t : 7 T 2 0 1 7 

C o n s t m c t i o n E n d : 11.1 2 0 1 9 

2 

3 T u o l u m n e - N e w Son o ra C o u r t h o u s e 

4 

5 L o c a t i o n : T u o l u m n e 

6 Pro jee l I D : 0000119 

7 Si te - B u i l d i n g I D : 5 5 - D l 

8 J C C Pro jec t M a n a g e r : L . H i n t o n 

9 

10 
11 This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing legislation. 

12 Subsequent columns reflect all reportable project phases listed in the schedule section 
13„ 
14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

26 

26 

27 

28 

29 

30 

31 

32 

33 

34 

35 

36 

38 

39 

40 

41 

42 

43 

44 

45 

46 

47 

48 

49 

50 

51 

52 

53 

54 

55 

56 

57 

58 

59 

60 

61 

62, 

63 

64 

65 

Requested Action: A . P w p w c 

C C C I 5263 C C C I 5394 C C C I 5804 C C C I 5959 C C C I 6055 

P V V B / D O F Action Date: 9/3/2009 7/1/2011 7/1/2014 7/1/2015 7/1/2016 

C O S T S -Display ne-w lolals for each category. 

Sludy s S S S s -

.Acquisition s 0 S s l s 2.252 s 1,597 S 1,597 s 1.597 

Preliminary Plans s 3.188 s 3.188 s 3.049 s 3.049 s 3.049 

Vt'orklng Drawings s 4.268 s 4.268 s 4.066 s 4.066 s 4.066 

Total Consiruetion s 60.368 s 59.528 s 55.884 s 56,693 s 55.445 

Equipment Phase (Group 2) s s 
Other s s 

Total Project Costs s 70,076 s 69.236 $ 64,596 s 65,405 s 64,157 

Construct ion Detail - Must tie to total consiruetion eosls abo\. 

Contract s 53.464 s 52.666 s 48,143 s 48,898 s 47.734 

Contingency s 2.673 s 2.6.13 s 2.460 s 2.498 s 2,439 

A & l : Costs s 1,046 s 1,046 $ 1.046 $ 1.046 s 1,046 

Group 2 Equipment s s s 5 s 
.Agency Retained s s s S - s -
Other s 3.185 s 3.18.1 s 4.235 S 4.251 s 4,226 

Total Construct ion s 60,368 s 59,528 s 55,884 s 56,693 s 55,445 

F l i . N D I N G D A T A - Include al l funding prosidcd. For reversions and augmemations indicate EG number. 

C h a p t e r / Item Must tic to Total Project Cost, above 

Phase .Amount Transferred Net Comments 

10-1)9-0250-8(11-.1138 A S a asa S 2.252 S 

10-09-0250-801-3138 A S (655) S (653) s Transferred funds relumed to I C N A 

10-09-0250-801-31.18 P s 3,188 S s 
10-09-0250-801-3138 P s (3,188) S s Cont. Approp . Rcwcrted 

.1.1-1 1-0250-101-3138 (18) W s 4.268 S - s 4.268 

33-11-0250-101-3138 (18) W s (4.268) S s (4.268) .Approp. Rca ened 

25-14-0250-301-3138(13) P s .1,049 S 3,049 s 
10-15-0250-301-3138 (6) w s 4.066 s s 4,066 

T B D - l6 -0250 -301 - ( l 668 c s 55,445 s s 55,445 

Total Funding s 64,157 s 4,646 s 59,511 

S C H E D L T . E - Include al l project dales ( M M / D D ' Y Y Y Y ) . 

Study Cumpie t ion 10/1/2009 10/1/2009 101 /2009 10.1/2009 10'1'2009 

Acquis i t ion Comple t ion 10/11/2011 10/11/2011 4/11 '2012 4 / i 1/2012 4-1 l- '2()i2 

Start Preliminary Plans 9/14/2011 9/14/2011 7'1 '2014 7 1 ' 2 0 1 4 7,T '2014 

Preliminary Plan .Approval 4/30/2012 4/30/2012 5 28 2015 9 '22 '2015 12/11 2015 

Approva l ro Proceed to B i d 12/25/2012 12/25/2012 7 1/2016 10 1 2 0 1 6 10 1 2016 

CtoUrael A w a r d .Approval 4/17/2013 4/17/2013 1 1/30'20I6 8 1,2017 7'1-2017 

Project Comple t ion 10/14/2014 10/14/2014 9/3O'20l8 1 1/1'2019 1 1/1,2019 

C O S T I N C R E A S E / D E C R E A S E 

Acquis i t ion s s (655) s - S 

Preliminary Plans s s (139) s S 

W o r k i n g Drawings s s (202) s S 

Construction $ - s (8,048) s S 25 

C C C I s i ,079 s 2.704 s 1.072 S 664 

Fscalation s (1,879) s 821 s (317) S (1,853) 

Contingency s (40) s (1731 s 38 S (59) 

Other s s 1,052 s 16 S (25) 

Total Increase S s (840) s (4.640) s 809 S (1.248) 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Pro) ID: 0000119 
FISCAL IMPACT WORKSHEET BU/Endty: 0250 
Department Title: Judicial Branch Progarm ID 0165 
Project Title: Tuolumne County - New Sonora Courthouse COBCP #: 16-91-04 

Program Category: CRI Priority: 04 

Program Subcategory: IVIA/MI: MA 
Existing 

Authority 

January 10 
Action 

Apri l l 
Action 

M a y l 
Action 

May 14 

Action 
Special 
Action Project Total 

FUNDING 
bu-ref-fund-eny-year ph action 
0250-801-3138-09-09 : A : CA 
0250-801-3138-09-09 A CA 
0250-801-3138-09-09 P CA 
0250-801-3138-09-09 P CA 
0250-301-3138-14-14 P BA 
0250-301-3138-11-11 ' W BA 
0250-301-3138-11-11 W BA 
0250-301-3136-15-15 ' W BA 
0250-301-0668-16-16 C BA 

2,252 
-655 

3,188 
-3,188 
3,049 
4,268 

-4,268 
4,066 

55,445 

2,252 
-655 

3,188 
-3,188 
3,049 
4,268 
4,268 
4,066 

55,445 
0 
0 
0 
0 
0 

TOTAL FUNDING 8,712 55,445 0 0 0 0 64,157 

PROJECT COSTS 
Study 
Acquisition 
Performance Criteria 

1,597 

0 
0 

1,597 
0 

Preliminary Plans 3,049 3,049 
Working Drawings 
Total Construction or Design-Build 
Equipment (Group 2) 

4,066 
56,693 -1,248 0 0 0 0 

4,066 
55,445 

0 
TOTAL COSTS 65,405 -1,248 0 0 0 0 64,157 

CONSTRUCTION OR 
DESIGN-BUILD DETAIL 

Contract 
Contingency 
A&E 
Agency Retained 
Other 

48,898 
2,498 
1,046 

4,251 

-1,164 

- 5 9 ' 

-25 

0 
47,734 

2,439 
1,046 

0 
4,226 

TOTAL CONSTRUCTION OR 
DESIGN-BUILD 56,693 -1,248 0 0 0 0 55,445 

FUTURE FUNDING 56,693 -56,653 6 0 6 0 0 

SCHEDULE 
Study Completion 

mm/db/yyyy 

10/1/2009 Proj Mgmt: 

PROJECT SPECIFIC CODES 
D Location: State of California 

Acquisition Approval 4/11/2012 E SudgPack: Yes County: Tuolumne 

Start Preliminary Plans/Performance Criteria 7/1/2014 Praj Cat: CRI City: Sonora 

Preliminary Plan/Performance Criteria Approval 12/11/2015 Reg Legis No Cong Dist: 19 

Approval to Proceed to Bid 10/1/2016 Reg Prov: No Sen Dist: 14 

Contract Award Approval 7/1/2017 SO/LA Imp: SO/LA Assm Dist: 25 

Project Completion 11/1/2019 



STATE OF CALIFORNIA 
CAPITAL O U T U Y BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 

FISCAL DETAIL WORKSHEET 
Department Title: Judicial Branch 

Budget 
0000119 
BU/Entity: 

Progarm ID 

COBCP*: 

Priority: 

MA/MI: 

Year 2016-17 

0250 

0165 

Project Title: Tuolumne County - New Sonora Courthouse 

Budget 
0000119 
BU/Entity: 

Progarm ID 

COBCP*: 

Priority: 

MA/MI: 

16-91-04 

Program Category: CRI 

Budget 
0000119 
BU/Entity: 

Progarm ID 

COBCP*: 

Priority: 

MA/MI: 

04 

Program Subcategory: 

Budget 
0000119 
BU/Entity: 

Progarm ID 

COBCP*: 

Priority: 

MA/MI: MA 

Identify all items wftlcfi fit into ttie categories listed below. Attach a detailed list if funding is included in this request. Provide descriptions and 
summary estimates for items for which you plan to request funding in the future. When possible, identify funding needs by fiscal year (BYT- 1 
through BY+4). 

PROJECT RELATED COSTS COST TOTAL 
AGENCY RETAINED: 

TOTAL AGENCY RETAINED 0 

GROUP 2 EQUIPMENT 

TOTAL GR0UP2 EQUIPMENT 0 

IMPACT ON SUPPORT BUDGET COST TOTAL 
ONE-TIME COSTS 
Estimated for furniture, fixtures, equipment and security (court expense) TBD 
Estimated Moving Costs (court expense) TBD 

TOTAL SUPPORT ONE-TIME COSTS 0 

ANNUAL ONGOING FUTURE COSTS 
Estimated Janitorial and Security Costs (Court) TBD 
Estimated O&M (including Utilities), less County Facilities Payment offset 348 
Estimated AV, IT, Other (court expense) TBD 

TOTAL SUPPORT ANNUAL COSTS 348 

ANNUAL ONGOING FUTURE SAVINGS 

TOTAL SUPPORT ANNUAL SAVINGS 0 

ANNUAL ONGOING FUTURE REVENUE 

TOTAL SUPPORT ANNUAL REVENUE 0 



STATE OF CALIFORNIA Budget Year 2016-17 
CAPITAL OUTLAY BUDGET CHANGE PROPOSAL (COBCP) Proj ID: 0000119 

SCOPBASSUMPTIONS WORKSHEET BU/Entlty: 0250 

Department Title: Judicial Branch Progarm ID 0165 

Project Title: Tuolumne County - New Sonora Courthouse COBCP #: 16-91-04 

Program Category: CRI Priority: 04 

Program Subcategory: MA/MI: MA 

Project Specific Proposals: For new projects provide proposed Scope language. For continuing projects provide the latest approved Scope 

language. Enter Scope language in ceil A110. 

Conceptual Proposals: Provide a brief discussion of proposal defining assumptions supporting the level of funding proposed by fiscal year in 
relation to outstanding need identified for that fiscal year. (Also include scope descriptions for BY+1 through BY+4 in ceil A110). 
New courthouse building to be occupied by the Superior Court of California, County of Tuolumne. The proposed 
project will be located in Sonora. The new courthouse is estimated to be approximately 61,537 building gross square 
feet (BGSF) In area with 5 courtrooms. 


